
Print Date: 3/9/2000Operations/Field Office:Savannah River

Site Summary Level:Savannah River Site HQ ID: 0518

Project SR-FA21 / Heavy Water Storage Monitoring

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

General Project Information

Planning Section

General PBS Information

Date Validated:Project Validated?

Has Headquarters reviewed and approved project? No

Drivers:   CERCLA RCRA DNFSB AEA UMTRCA State DOE Orders Other

Date Project was Added: 12/1/1997

Baseline Submission Date: 7/3/1999

FEDPLAN Project? Yes

DOE Project Manager:   C. E. Anderson

803-557-3828

803-557-3669

Charles.Anderson@srs.gov

DOE Project Manager Phone Number:   

DOE Project Manager Fax Number:   

DOE Project Manager e-mail address:   

Is this a High Visibility Project (Y/N): 

Project Identification Information

Baseline Costs (in thousands of dollars)
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PBS Baseline (current 
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PBS Baseline 
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PBS EM Baseline 
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Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

000PBS EM Baseline 
(current year dollars)

000PBS EM Baseline 
(constant 1999 
dollars)

Baseline Escalation Rates

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009

3.60% 3.60% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70%

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70%

Project Reconciliation
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

Project Start  SR-FA21-001 10/1/1996

Project End SR-FA21-002 10/1/1996

Project Reconciliation

Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): 0

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars):

Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 0

Project Cost Estimates (in thousands of dollars)

Project Cost Changes

Explanation of Project Completion Date Difference  (if applicable):

Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 0

Cost Change Due to Scope Deletions (-):

Cost Reductions Due to Efficiencies (-):

Cost Associated with New Scope (+):

Cost Growth Associated with Scope Previously Reported (+):

Cost Adjustments

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: 0

Additional Amount to Reconcile (+): 0

Reconciliation Narratives

Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): 0

Current Projected End Date of Project:

Previously Projected End Date of Project:

Project Completion Date Changes:

10/1/1996

Actual 1997 Cost: Actual 1998 Cost:
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

YProject Start  SR-FA21-001  

YProject End SR-FA21-002  
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